

Software Project Management Lab 3

Faculty of Engineering and Applied Science

SOFE 3450U: Software Project Management | CRN: 74013| Section: 001

Due: March 5th, 2024

Group 4

Mostafa Abedi (100787034)

mostafa.abedi@ontariotechu.net

rhea.mathias@ontariotechu.net

Rivka Sagi(100780926)

rivka.sagi@ontariotechu.net

Rhea Mathias (100825534)

Estimated Effort: Using CoCoMo Model

Project type: Semi-detached

Approximated/estimated 3000 lines of code => 3 KLOC


Estimate effort calculation:

 $E = a(KLOC)^b = 3.0(3)^1.12 = 10.27$ person-months

Therefore, E = 10.27 person-months

Note: with three people working on the project the elapsed time should be approximately 3.42 months.

Activity Diagram



Risk Assessment

Risks:

- Time constraints: need to complete project design and demo by April 2nd
- Lack of productivity due to: burnout, work overload, time and effort constraints from other courses/personal life
- Personnel constraints: only three people are on the team, emergency and personal situations can disrupt planned timeline and workflow

Countermeasures:

- Minimize functionality of demo deliverables to be a manageable scope
- Manage weekly deliverable goals
- Increase communication between team members, make sure all are involved and understand each other's parts in case one has an emergency another can take over their part.
- Increase meetings to maximize collaborations and communication for certain tasks in activity network

Github Repository Link:

https://github.com/Mostafa-Abedi/Scheduling-Feedback-Management